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ESTIMATE RUN 11/20/2006

ESTIMATE SUMMARY 08:59:20

CONTID: C15883         ESTIMATE NO: 0004 PROG 2005

PCN: 15883-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Emergency Repair SH 67 PERCENT TIME:

PROJECT NO: ER 067A-025                   

Emergency Repair SH 67

NAME OF ROAD: 067D

PROJECT COUNTIES: DOUGLAS, REGION 2

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 11/20/2006 DATE TIME STARTED 08/02/2006

7353 S. EAGLE STREET DATE LET 08/01/2006 DATE WORK BEGAN 08/02/2006

 DATE AWARDED 08/01/2006 DATE TIME STOPPED 11/10/2006

 DATE CONTRACT EXECUTED 08/01/2006 DATE ACCEPTED 11/10/2006

CENTENNIAL CO 80112-4223303/627-2600 DATE NOTICE TO PROCEED 08/02/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 9,781,530.90 PARTICIPATING $ $ 832,755.18

AWARD PROJECT AMT: 7,669,001.10 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

34.01

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

5/25/2007 ??:??:??

5/25/2007 ??:??:??

87.11%

1,260,675.52

832,755.18

832,755.18

832,755.18

$

$

$

$

8,520,855.38

0.00

8,520,855.38

0.00

8,520,855.38

-115,035.02

0.00

8,405,820.36

0.00

AMOUNT DUE 8,405,820.36 832,755.18

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 832,755.18

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

101.0
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PCN: 15883-BID    ESTIMATE RUN 11/20/2006

PROJECT: ER 067A-025                   ESTIMATE NO: 0004 08:59:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DEBRIS 1.000 1.000

L S 0.000 0.00

1,070,000.00000 1.000 1,070,000.00

201-00005  
 

0010 REMOVAL OF DELINEATOR 58.000 58.000

EACH 0.000 0.00

26.00000 58.000 1,508.00

202-00090  
 

0015 REMOVAL OF ASPHALT MAT 36,153.600 36,153.600

SY  0.000 0.00

1.10000 36,153.600 39,768.96

202-00220  
 

0020 REMOVAL OF GROUND SIGN 10.000 10.000

EACH 0.000 0.00

100.00000 10.000 1,000.00

202-00810  
 

0025 *REMOVAL OF FENCE 0.000 0.000

LF  0.000 0.00

1.20000 0.000 0.00

202-01000  
 

0030 CLEAN CULVERT 38.000 36.000

EACH 2.000 5,400.00

2,700.00000 38.000 102,600.00

202-04002  
 

0035 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 106,651.000 106,651.000

CY  0.000 0.00

3.00000 106,651.000 319,953.00

203-00060  
 

0040 PROOF ROLLING 30.000 30.000

HOUR 0.000 0.00

91.00000 30.000 2,730.00

203-01100  
 

0045 BLADING 812.500 514.500

HOUR 298.000 38,740.00

130.00000 812.500 105,625.00

203-01500  
 

0050 BACKHOE 2,002.500 1,768.500

HOUR 234.000 35,100.00

150.00000 2,002.500 300,375.00

203-01510  
 

0055 DOZING 500.000 408.000

HOUR 0.000 0.00

130.00000 408.000 53,040.00

203-01550  
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PCN: 15883-BID    ESTIMATE RUN 11/20/2006

PROJECT: ER 067A-025                   ESTIMATE NO: 0004 08:59:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 TRUCK (DUMP) 5,333.250 5,193.250

HOUR 140.000 18,200.00

130.00000 5,333.250 693,322.50

203-01582  
 

0065 COMBINATION LOADER 324.500 260.500

HOUR 64.000 5,824.00

91.00000 324.500 29,529.50

203-01594  
 

0070 POTHOLING 0.000 0.000

HOUR 0.000 0.00

180.00000 0.000 0.00

203-01597  
 

0075 *EROSION LOG (8 INCH) 2,500.000 247.000

LF  1,300.000 5,070.00

3.90000 1,547.000 6,033.30

208-00007  
 

0080 *EROSION BALES (WEED FREE) 1,000.000 384.000

EACH 100.000 1,600.00

16.00000 484.000 7,744.00

208-00011  
 

0085 *SILT FENCE 0.000 0.000

LF  0.000 0.00

1.90000 0.000 0.00

208-00020  
 

0090 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

560.00000 1.000 560.00

208-00045  
 

0095 *STORM DRAIN INLET PROTECTION 21.000 21.000

EACH 0.000 0.00

120.00000 21.000 2,520.00

208-00050  
 

0100 *TEMPORARY SLOPE DRAIN 0.000 0.000

LF  0.000 0.00

20.00000 0.000 0.00

208-00060  
 

0105 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

5,200.00000 0.000 0.00

208-00100  
 

0110 EROSION CONTROL SUPERVISOR 1.000 0.670

L S 0.330 1,056.00

3,200.00000 1.000 3,200.00

208-00200  
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PCN: 15883-BID    ESTIMATE RUN 11/20/2006

PROJECT: ER 067A-025                   ESTIMATE NO: 0004 08:59:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *SEEDING (NATIVE) (HYDRAULIC) 108.570 58.950

ACRE 49.620 27,787.20

560.00000 108.570 60,799.20

212-00007  
 

0120 *SOIL CONDITIONING 54.300 29.490

ACRE 24.810 27,291.00

1,100.00000 54.300 59,730.00

212-00032  
 

0125 MULCHING (WEED FREE STRAW) 0.000 0.000

ACRE 0.000 0.00

270.00000 0.000 0.00

213-00004  
 

0130 MULCH TACKIFIER 0.000 0.000

LB  0.000 0.00

1.50000 0.000 0.00

213-00061  
 

0131 BONDED FIBER MATRIX 54.300 29.490

ACRE 24.810 132,088.44

5,324.00000 54.300 289,093.20

213-00150  
 

0135 *BRUSH LAYER CUTTING 0.000 0.000

EACH 0.000 0.00

3.10000 0.000 0.00

214-01010  
 

0140 *WATTLE 0.000 0.000

EACH 0.000 0.00

15.00000 0.000 0.00

214-01030  
 

0145 *SOIL RETENTION BLANKET (EXCELSIOR) 0.000 0.000

SY  0.000 0.00

1.50000 0.000 0.00

216-00015  
 

0150 AGGREGATE BASE COURSE (CLASS 5) 0.000 0.000

TON 0.000 0.00

19.00000 0.000 0.00

304-05000  
 

0153 ADDED ITEM (CUBIC YARD)/ ABC CLASS 5 BY CUBIC YARDS 5,015.000 5,015.000

CY  0.000 0.00

33.63000 5,015.000 168,654.45

900-00004  
 

0155 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 346.070 302.930

TON 43.140 7,765.20

180.00000 346.070 62,292.60

403-00720  
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PCN: 15883-BID    ESTIMATE RUN 11/20/2006

PROJECT: ER 067A-025                   ESTIMATE NO: 0004 08:59:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *HOT MIX ASPHALT (GRADING S) (75) (PG 58-28) 3,643.060 3,643.060

TON 0.000 0.00

69.00000 3,643.060 251,371.14

403-33721  
 

0165 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 10,808.360 10,808.360

TON 0.000 0.00

66.00000 10,808.360 713,351.76

403-34721  
 

0170 *EMULSIFIED ASPHALT (SLOW-SETTING) 3,910.000 1,851.000

GAL 2,059.000 7,412.40

3.60000 3,910.000 14,076.00

411-10255  
 

0175 GEOTEXTILE (DRAINAGE) (CLASS A) 62,900.000 52,121.000

SY  8,769.000 12,276.60

1.40000 60,890.000 85,246.00

420-00110  
 

0180 RIPRAP (24 INCH) 66,386.000 55,068.000

CY  11,318.000 418,766.00

37.00000 66,386.000 2,456,282.00

506-00224  
 

0185 CONCRETE CLASS B (WALL) 35.800 35.630

CY  0.000 0.00

680.00000 35.630 24,228.40

601-01050  
 

0190 REINFORCING STEEL (EPOXY COATED) 3,437.840 3,437.840

LB  0.000 0.00

1.20000 3,437.840 4,125.41

602-00020  
 

0195 24 INCH CORRUGATED STEEL PIPE 90.000 90.000

LF  0.000 0.00

130.00000 90.000 11,700.00

603-10240  
 

0200 30 INCH CORRUGATED STEEL PIPE 0.000 0.000

LF  0.000 0.00

190.00000 0.000 0.00

603-10300  
 

0205 36 INCH CORRUGATED STEEL PIPE 1,159.000 1,159.000

LF  0.000 0.00

74.00000 1,159.000 85,766.00

603-10360  
 

0210 42 INCH CORRUGATED STEEL PIPE 185.000 185.000

LF  0.000 0.00

96.00000 185.000 17,760.00

603-10420  
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PCN: 15883-BID    ESTIMATE RUN 11/20/2006

PROJECT: ER 067A-025                   ESTIMATE NO: 0004 08:59:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0213 ADDED ITEM (LUMP SUM)/ CMP MATERIAL COST 1.000 1.000

L S 0.000 0.00

5,990.08000 1.000 5,990.08

900-00014  
 

0215 *GUARDRAIL TYPE 3A 0.000 0.000

LF  0.000 0.00

13.00000 0.000 0.00

606-00310  
 

0220 *END ANCHORAGE (NONFLARED) 0.000 0.000

EACH 0.000 0.00

1,900.00000 0.000 0.00

606-02003  
 

0225 *END POST 2.000 2.000

EACH 0.000 0.00

210.00000 2.000 420.00

607-00005  
 

0230 *CORNER AND LINE BRACE POST 0.000 0.000

EACH 0.000 0.00

230.00000 0.000 0.00

607-00010  
 

0235 *FENCE BARBED WIRE WITH METAL POSTS 600.000 600.000

LF  0.000 0.00

1.50000 600.000 900.00

607-01000  
 

0240 *FENCE (PLASTIC) 4,248.000 4,248.000

LF  0.000 0.00

4.70000 4,248.000 19,965.60

607-11525  
 

0245 *DELINEATOR (TYPE I) 552.000 552.000

EACH 0.000 0.00

16.00000 552.000 8,832.00

612-00001  
 

0250 *DELINEATOR (TYPE III) 44.000 44.000

EACH 0.000 0.00

18.00000 44.000 792.00

612-00003  
 

0255 *SIGN PANEL (CLASS I) 190.500 170.750

SF  12.000 312.00

26.00000 182.750 4,751.50

614-00011  
 

0260 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 39.000 26.000

EACH 3.000 600.00

200.00000 29.000 5,800.00

614-01503  
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PCN: 15883-BID    ESTIMATE RUN 11/20/2006

PROJECT: ER 067A-025                   ESTIMATE NO: 0004 08:59:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 DETOUR 1.000 1.000

L S 0.000 0.00

220,000.00000 1.000 220,000.00

621-00425  
 

0270 CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

52,500.00000 1.000 52,500.00

625-00000  
 

0275 CONSTRUCTION SURVEYING (HOURLY) 0.000 0.000

HOUR 0.000 0.00

120.00000 0.000 0.00

625-00001  
 

0280 *MOBILIZATION 1.000 0.951

L S 0.049 35,770.00

730,000.00000 1.000 730,000.00

626-00000  
 

0285 *EPOXY PAVEMENT MARKING 334.000 334.000

GAL 0.000 0.00

86.00000 334.000 28,724.00

627-00005  
 

0290 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000 0.000

GAL 0.000 0.00

25.00000 0.000 0.00

627-00012  
 

0295 DESIGN SERVICES 0.000 0.000

HOUR 0.000 0.00

77.00000 0.000 0.00

628-50000  
 

0300 *FLAGGING 4,365.500 3,878.000

HOUR 487.500 13,162.50

27.00000 4,365.500 117,868.50

630-00000  
 

0305 *PILOT CAR OPERATION 797.000 701.000

HOUR 96.000 7,392.00

77.00000 797.000 61,369.00

630-00001  
 

0310 *TRAFFIC CONTROL INSPECTION 120.000 13.000

DAY 10.000 1,100.00

110.00000 23.000 2,530.00

630-00007  
 

0315 *TRAFFIC CONTROL MANAGEMENT 180.000 61.000

DAY 16.000 8,160.00

510.00000 77.000 39,270.00

630-00012  
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PCN: 15883-BID    ESTIMATE RUN 11/20/2006

PROJECT: ER 067A-025                   ESTIMATE NO: 0004 08:59:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *FLASHING BEACON (PORTABLE) 0.000 0.000

EACH 0.000 0.00

2,300.00000 0.000 0.00

630-80001  
 

0325 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 12.000 8.100

EACH 0.900 207.00

230.00000 9.000 2,070.00

630-80337  
 

0330 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 58.000 4.500

EACH 0.500 42.50

85.00000 5.000 425.00

630-80341  
 

0335 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 42.000 10.800

EACH 1.200 102.00

85.00000 12.000 1,020.00

630-80342  
 

0340 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 0.000

EACH 0.000 0.00

85.00000 0.000 0.00

630-80343  
 

0345 *PORTABLE MESSAGE SIGN PANEL 4.000 3.600

EACH 0.400 2,280.00

5,700.00000 4.000 22,800.00

630-80355  
 

0350 *DRUM CHANNELIZING DEVICE 400.000 346.500

EACH 38.500 1,309.00

34.00000 385.000 13,090.00

630-80360  
 

0355 CONCRETE BARRIER (TEMPORARY) 2,790.000 2,511.000

LF  279.000 6,696.00

24.00000 2,790.000 66,960.00

630-80370  
 

0360 *TRAFFIC CONE 400.000 189.900

EACH 21.100 232.10

11.00000 211.000 2,321.00

630-80380  
 

0365 TRAFFIC SIGNAL (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

14,700.00000 0.000 0.00

630-86810  
 

0370 F/A MINOR CONTRACT REVISIONS 1,000,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
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PCN: 15883-BID    ESTIMATE RUN 11/20/2006

PROJECT: ER 067A-025                   ESTIMATE NO: 0004 08:59:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 F/A PARTNERING 10,000.000 0.000

F A 540.760 540.76

1.00000 540.760 540.76

700-70011  
 

0380 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0385 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0390 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0395 F/A QUALITY INCENTIVE PAYMENT 98,553.000 -41,514.960

F A -1,990.520 -1,990.52

1.00000 -43,505.480 -43,505.48

700-70025  
 

0400 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0405 F/A CHANNEL WALL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0410 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0435 ADDED ITEM (HOUR)/ FOR CHANNEL RESTORATION. 612.000 491.000

HOUR 121.000 12,463.00

103.00000 612.000 63,036.00

900-00010  
 

CAT 0200 $832,755.18 8,472,455.38CURRENT AMT 9,733,130.90 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0420 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

27,000.00000 1.000 27,000.00

620-00002  
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PCN: 15883-BID    ESTIMATE RUN 11/20/2006

PROJECT: ER 067A-025                   ESTIMATE NO: 0004 08:59:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0425 FIELD LABORATORY (CLASS 1) 1.000 1.000

EACH 0.000 0.00

15,400.00000 1.000 15,400.00

620-00011  
 

0430 SANITARY FACILITY 5.000 5.000

EACH 0.000 0.00

1,200.00000 5.000 6,000.00

620-00020  
 

CAT 0400 $0.00 48,400.00CURRENT AMT 48,400.00 $$

PROJECT TOTAL 832,755.18 $ 8,520,855.38CURRENT AMT 9,781,530.90 $$


